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SPACE PROBES PROGRAM 
STATUS REPORT 
FOREWORD 
30 November 1959 
This report, covering progress during the period of 11 October 1959 to 
10 November 1959, is the fifteenth in a series being submitted on Space 
Probe Programs assigned to the Air Force Ballistic Missile Division, 
Headquarters, Air Research and Development Command. 
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I Maj. Gen., USAF Commander 
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A. Preparations for the 26 November launching of ABLE-4 ATLAS are 
proceeding as scheduled, with no problems apparent at this time. Many 
of the electrical tests and subsystems checks have been completed. 
Minor modifications have been made to the solar paddle tie-down and 
release mechanism, after an extensive testing program. 
B. Work toward the 10 December launching of ABLE-4 THOR is also 
progressing on schedule. Subsystem checks have been started, and 
mechanical fit checks have been completed. 
C. During the month of October, a total of 136 tests were per-
formed on components and assemblies related to the ABLE program. 
These included acceptance tests, type tests, R&D tests, etc. Of 
this total, only three failures occurred, all of which have been 
corrected. 
D. The Space Physics Data Library, Los Angeles, California, is 
now in operation. Data reduction gear in the Library is in bread-
board operation with completion of the installation expected by 
mid-November. Analysis of ABLE-3 data is progressing satisfactorily 
at the Library . 
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SPACE PROBES GLOSSARY 
FOURTH STAGE 
ARC IKS 420 injection Rocket 
Thrust at Altitude 434 1b 
Vacuum I sp 
Total Impulse 
Burnout Acceleration 
THIRD STAGE 
ABL-248 A3 Engine 
Thrust at Altitude 
Vacuum I 
sp 
Total Impulse 
Burnout Acceleration 
SECOND STAGE 
AGC 10-lOlA Engine: 
Thrust (at altitude) 
Thrust (mass burnout) 
Vacuum I (nom.) 
sp 
Total Impulse (nom.) 
Burnout Acceleration 
FIRST STAGE - THOR 
Rocketdyne MB-1 Engine 
Sea Level Thrust 
Sea Level I (nom.) 
sp 
Vacuum I (nom.) sp 
Total Impulse (nom.) 
Burnout Acceleration 
248 1b-sec/lb 
498 1b-sec 
3.3 g 
3150 lb 
250.5 lb-sec/1b 
116,400 1b-sec 
16.5 g 
7670 lb 
6910 1b 
271 1b-sec/lb 
5 8.69x10 lb/sec 
4.32 g 
153,248 lb 
248.7 lb-sec/1b 
289.7 1b-sec/lb 
2.67x107 1b-sec 
12.5 g 
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II. ABLE-4 ATLAS 
A. GENERAL 
Launch of the ABLE-4 ATLAS is scheduled for 26 November at 0200 
hours EST from the Atlantic Missile Range (AMR). If the launch is not 
made on that day, the time of launch advanced approximately one hour 
for each additional day. The trajectory will be completed by 2 November. 
B. TECHNICAL STATUS 
1. The following modifications have been made to the Stage I 
and Stage II transition structure: (a) increased blast door area, 
(b) relocation of liquid oxygen boil-off duct, and (c) revision of 
blast band so that it will clear the liquid oxygen ·boil-off duct. 
The unit was received at AMR and installed during the week of 26 
October. 
2. Checkout of second stage subsystems was partially completed 
during· the latter part of October, with only the propulsion leak check 
(2 November) and covers-on-test (3 November) remaining to be made. No 
problems were encountered and none anticipated. 
3. Dynamic balance of Stage II was performed at AMR on 
19-20 October. 
4. Stage III electrical cabling changes· were completed on 
23 October and the stage was fit checked success-fully with the payload. 
5. Test Van #3 was checked out and is now ready for use at AMR 
launch pad #14. Conversion of the electrical cabling also was completed 
and checked out. On 21 October, the umbilical cable was installed. 
After the terminal room equipment had been installed, an electrical 
check was made on 23 October. 
6. Extensive testing of paddle tie-down and release mechanisms 
resulted in the following minor modifications: (a) use of 4 cutters 
instead of 2, (b) cutters installed at 4 locations instead of 1, and 
(c) use of a small spring to push the cord away from the fishpole . . 
Evaluations were made of the -paddle tie-down cords (Nylon) including 
low, .medium and high temperature tests, with and without humidity. 
These are to be followed by cord tension tests. 
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7. Payload separation tests were conducted successfully during 
the week of 12 October. The modified Marmon clamp assembly operated 
satisfactorily. 
8. Modifications were made to the under -voltage control to 
permit this unit to be deactivated unless the 5-watt or 150-watt 
transmitter is on. 
9. Payload #5 was shipped to AMR on schedule on 15 October. 
Payload #6 was shipped on 23 October. 
10. On 22 October, checks were performed at AMR on cabling 
lengths for stage II, guidance antennas. 
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Figure 1. ABLE-4 ATLAS payload during 
fit check with third stage. 
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Figure 2. ABLE-4 ATLAS payload mat ed 
to third stage . Sol ar paddles not 
installed. 
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III. ABLE-4 THOR 
A. GENERAL 
Launch of ABLE-4 THOR is scheduled for 10 December. Time of launch 
has not been established. The final trajectory will be completed by 
6 November . 
B. TECHNICAL STATUS 
1. Stage II weight and center of gravity test was completed on 
19 October. The total weight was 562.0 pounds, corrected for paint and 
20 psig of nitrogen in the tanks. 
2. Stage II thrust chamber alignment test was performed 
satisfactorily on 18 October. 
3 . ABLE-4 THOR subsystem checks w~re started during the week of 
26 October. 
4. Over 75 percent of the stage II electrical cabling has been 
installed. Preliminary electrical tests were started on 23 October. 
Autopilot checkout was started on 30 October. Mechanical fit checks 
of the subsystems were completed by 24 October. 
5. Test van #1 equipment has been installed and this unit is 
ready for checkout. 
6. Extensive testing of paddle tie-down and release mechanisms 
resulted in the following minor modifications: (a) use of 4 cutters 
instead of 2, (b) cutters installed at 4 locations instead of 1, and 
(c) use of a small spring to push the cord away from the fishpole. 
Evaluations were made of the paddle tie-down cotds (Nylon) including 
low, medium, and high temperature tests, with and witho~t humidity. 
These are to be followed by a cord tension test. 
7 . Modifications were made to the under-voltage control to 
permit this unit to be deactivated unless the 5-watt or 150-watt 
transmitter is on. The failure of the 150-watt transmitter at simulated 
altitude necessitated sealing the unit, that is pressurizing it at 
about 1 atmosphere. Outgassing from some components in the payload 
during free flight was expected to preve'nt obtaining a low enough 
pressure to eliminate arc-over. The sealing is expected to increase 
the payload weight by one-half to three-fourths of a pound. The 
total weight of the payload is approximately 88 pounds at this time. 
8. An additional set of payload antenna patterns were made 
using a polyfoam block in · lieu of a tower so as to reduce reflections 
from the tower head . 
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IV. GROUND SUPPORT PROGRAM 
A. Manchester 
1. The University of Manchester granted permission for the 
Rantec antenna assembly to be mounted on the roof of the Telescope 
Control Building. Use of this antenna location will permit improved 
low elevation angle visibility towards the west. Plans are now being 
made to effect this change. 
2. Following modifications to the lOKW transmitter, accomplished 
in October, satis~actory operation has been obtained several times for 
extended periods. At the present time tests are -being made to determine 
the cause of noise generated during transmitter operation which is 
affecting receiver operation. 
3. Late in October, a linearly polarized feed for the 250-foot 
reflector was shipped to Manchester. 
B. Hawaii 
Effective 12 October, the full time maintenance of the three 
diesel generators was assumed by the Pacific Missile Range (PMR). 
c. Eguipment 
1. Shipment of STL modified Motorola UHF receivers to 
Manchester and Hawaii, originally scheduled for 13 and 17 October, 
respectively, has been delayed until 2 and 4 November. 
2 . Newly manufactured tape punches, reportedly capable of 
eliminating diffic.ulties in the former punches, are promised for 
delivery the week of 6 November. 
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PAYLOAD 
THIRD STAGE - ABL 248-A-3 
Gross Weight at Burnout 
Gross Weight at Start 
Vacuum Isp 
Thrust at Altitude 
SECOND STAGE - AGC 10-101 
Gross Weight at Burnout 
Gross Weight at Start 
Vacuum I 
sp 
Thrust at Altitude 
FIRST STAGE THOR 
Gross Weight at Burnout 
Gross Weight at Liftoff 
Vacuum I 
sp 
Sea Level Isp 
Sea Level Thrust 
ABLE -4 VEHICLES 
80 
135 
600 
250.4 
315G 
154/ 
4742 
271 
7670 
lb 
lb 
lb 
sec 
lb 
lb 
lb 
sec 
lb 
14009 lb 
111778 lb 
289. 7 sec 
248.7 sec 
153248 lb 
FOURTH STAGS 
Gross Weight at Burnout 
Gross Weight at Start 
Vacuum I 
sp 
Thrust at Altitude 
THIRD STAGE - ABL 248 
Gross We i gh t at Burnout 
Gross 1-leight at Start 
Vacuum I 
sp 
Thrust at Altitude 
SECOND STAGE - AJl0-101 
Gross Weight at Burnout 
Gross Weight at Start 
Vacuum I 
sp 
Thrust at Altitude 
FIRST STAGE - ATLAS SUSTAINER 
Gross Weight at Burnout 
Gross Weight at Booster Jet 
Vacuum I 
sp 
Vacuum Thrust 
Al'LAS BOOSTER 
Gross Height at Burnout 
Gross \-Ieight at Liftoff 
Vacuum I 
sp 
Sea Level I sp 
Sea Level Thrust 
"CONFIDENTIA-L 
202 
340 
225 
4000 
lb 
lb 
sec 
lb 
395 lb 
860 lb 
250.4 sec 
3150 
1807 
5002 
271 
7670 
14044 
45018 
310 
79640 
53601 
266101 
293 
243 
357400 
lb 
lb 
lb 
sec 
lb 
lb 
lb 
sec 
l b 
lb 
lb-
sec 
sec 
l b 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
V. ABLE-3 
A. Experiments 
1. The Space Physics Data Library, located in Los Angeles, is 
now in operation. Already stored within the Library are 600 magnetic 
tapes from ABLE-3, as well as tapes from Pioneer I and Pioneer II 
(ABLE-1). The Library is preparing a catalog of ABLE-3 trajectories. 
2. Data reduction gear in the Library is in breadboard operation. 
Installation completion is anticipated by mid-November. 
3. The anomalous propagation effects apparent on AB~E-3 require 
special proc~dures for the reduction of its magnetic tapes. This is 
caused by the fact that the sub-carrier is strongly amplitude modulated 
which results in frequent discriminator thresholding. 
4 . A detailed post-flight calibration of the ABLE-3 scintillation 
counter is awaiting completion of a vacuum chamber. 
B. Data Acquisition and Analysis 
1. Reproduction of Sanborn recordings (waK-covered, heat-
sensitive paper on ~hich a heated stylus cuts) of the analog data 
from ABLE-3 has been progressing in the Space Physics Data Library. 
Approximately 75 percent of the Sanborn recordings from the Singapore 
Statioq have not been reproduced because of high noise levels. The 
same quantity of Sanborn recordings from the other ground stations 
have been reproduced. 
2. The Data Reduction Center has begun producing magnetic 
tape dubs for Stanford University of the ABLE-3 VLF Propagation 
experiment. This experiment was furnished by Stanford University 
for the ABLE - 3 payload. The University sent blank tapes to Space 
Technology Laboratories, along with instructions as to what information 
was desired . 
3. The Space Physics Data Library, on 17 October, began to 
rerun magnetometer data from ground station magnetic tape recordings. 
The data has not been reduced as yet. 
4. On 22 October a report was published on a Subcommutator 
Data Study, (i.e . ; payload performance data, temperatures and voltages, 
based primarily on quick look information). 
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DISTRIBUTION 
National Aeronautics and Space Administration 
Headquarters, United States Air Force 
Air Research and Development Command 
Lincoln Laboratory 
Commander-in-Chief, Strategic Air Command 
Space Technology Laboratories 
Ballistic Missiles Center 
Strategic Air Command (SAC MIKE) 
Ballistic Missile Division 
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